
DATE SEGMENT LOCATION ACTIVITY

FM 2978 North of Egypt Lane Directional drill pipe installation.

Research Forest from FM 2978 to Branch Crossing Open cut and tunneling pipe installation. 

Research Forest at Crownridge Dr Installation of pipe underneath Crownridge Dr.

Research Forest at Alden Bridge Installation of crossing underneath Alden Bridge.

Alden Bridge at Alden Branch Pipe installation complete, site restoration taking place.

Research Forest at Alden Bend Installation of crossing underneath Alden Bend.

Research Forest at Kuykendahl Installation of crossing underneath Kuykendahl.

Research Forest at Alden Bridge E Installation of crossing underneath Alden Bridge E.

Research Forest from Shadowbend to Grogan's Mill 
Construction on east bound lanes; all traffic is diverted to west side; all major intersections 

will remain open.  Contractor authorized to work 24 hours a day, 7 days a week.

Research Forest at E. Trillium Installation of crossing underneath E. Trillium.

Grogan's Mill Rd from Research Forest to Woodlands Pkwy Periodic lane closures and installing esplanade crossovers.

Grogan's Mill Rd from Woodlands Pkwy to S. Millbend
Construction on south bound lanes; all traffic is diverted to north bound lanes; all major 

intersections will remain open.

SJRA Main Campus at Lake Conroe Dam
Site restoration is taking place on Lake Conroe spillway and west of SJRA main building to 

west end of dam.

McCaleb Rd
Clearing of easement; pipe and equipment deliveries causing intermittent traffic 

interruptions; starting open cut pipe installation at Coplan Chapel Rd.

T2 Fish Creek Thoroughfare near Woodforest Golf Club Tunnel installation south of FM 2854 (adjacent to bridge); site restoration at Mulligan Dr.

T3 Fish Creek Thoroughfare at Lake Creek
Ongoing tunnel installation north of Kroger driveway; open cut and pipe installation;  

single lane closure between Rolling Oak Dr and Ebner Lake Front Dr.

C3 Conroe Park West Drive to Pollock Dr
Contractor will begin preparing area for construction; installing tree protection, fabric 

fence around site, pipe deliveries. 
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